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Introduction 

In 2015, the Oregon State Legislature provided the Oregon Water Resources Department (OWRD) with 
funding to support Place-Based Integrated Water Resources Planning, a five-step collaborative process.  

This document describes the intended Work Plan of the Upper Grande Ronde River Watershed 
Partnership. The purpose of this Work Plan is to provide a step-by-step description of Step 3 (quantifying 
existing and future needs/demands) referenced in the Statement of Work. Please refer to the Budget 
and Statement of Work for cost estimates and time frames. 

Summary 

Step 3 of the planning effort will generally consist of the identification of how much water is needed to 
support current and future in-stream and out-of-stream needs. This analysis will identify when and 
where supplies do not meet current demand and also estimate potential future shortages. This 
evaluation will include information on water quality, quantity, and ecosystem needs collected in Step 2. 

Future pressures will be estimated using a 50-year planning horizon when possible. The Partnership will 
identify where conflicts among uses are most likely to arise in the future. 

Schedule 

Step 3 is scheduled to take approximately 6 months with a kickoff meeting on September 6, 2017.  To 
develop a report based on meeting content, the following tentative schedule of stakeholder meetings is 
proposed (dates subject to change). There will be technical committee and steering committee meetings 
between the stakeholder meetings to work on each item.  
 

Technical Committee Meeting and Steering Committee Meeting: August 30, 2017 
 
Steering Committee Meeting and Stakeholder Meeting 1: September 6, 2017 (Kickoff) 

 Step 2 report summary presentation (comments from stakeholders) 

 Eastern Oregon University introduce oral history project  

 Step 3 kickoff 
o Introduction to demand types by three members of technical committee (agricultural, 

municipal, ecological) 
o Brainstorm data needed to determine present and future demand 

 
Technical Committee Meeting and Steering Committee Meeting: September 19, 2017 

 
Steering Committee Meeting and Stakeholder Meeting 2: October 4, 2017 (Existing and Future 
Needs/Demands) 

 

 Respond to any step 2 revisions/comments, finalize document 

 Step 3 - Existing and Future Needs/Demands 
o Existing in-stream and out‐of‐stream demands (OWRD and Oregon Department of Fish 

and Wildlife [ODFW]) presentation on current rights and needs, how they are/are not 
being met, constraints farmers/ranchers face, municipal and in-stream issues 
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o Future in-stream and out‐of‐stream demands (introduction to water demand forecast 
presentation [OWRD and Oregon Department of Agriculture (ODA)]; select preferred 
methods for demand and climate evaluation) 
 

Technical Committee Meeting and Steering Committee Meeting: October 25, 2017 
 

Steering Committee Meeting and Stakeholder Meeting 3: November 8, 2017 (Out-of-Stream 
Needs) Part 1 Municipal/industrial 

 Municipal - City needs assessment presentation (City of La Grande) 

 Industrial - Use presentation and discussion (Oregon Department of Environmental Quality) 

 Domestic 

 Municipal/industrial demand forecast update (OWRD) 
 

Technical Committee Meeting and Steering Committee Meeting: November 29, 2017 
 

Steering Committee Meeting and Stakeholder Meeting 4: December 6, 2017 (Out-of-Stream 
Needs) Part 2 Agricultural 

 Agricultural - demands/needs presentation (Oregon State University [OSU]/OWRD/ODA) 
o Well restrictions 
o Irrigation needs 

 Agricultural demand forecast update (OWRD) 
 

Technical Committee Meeting and Steering Committee Meeting: December 19, 2017 
 

Steering Committee Meeting and Stakeholder Meeting 5: January 3, 2018 (In-Stream Needs) 

 Existing and future targets for fish and wildlife, water quality, recreation, etc. presentation 
(ODFW) 

 Water Vision presentation (Confederated Tribes of the Umatilla Indian Reservation) 

 Groundwater storage feasibility study (Brett) - or Step 4 

 Agricultural demand forecast update (OWRD) 

 Step 3 report outline for feedback 
 
Technical Committee Meeting and Steering Committee Meeting: January 23, 2017 

 
Steering Committee Meeting and Stakeholder Meeting 6: February 7, 2018 (Climate Change and 
Natural Hazards) 

 Climate Change and Natural Hazards presentation (ODA & Union County Emergency 
Services) 
o Human and natural risks 
o Infrastructure and built environment risks 
o Drought, floods, seismic, other natural hazards 
o History of flooding/irrigation/Ladd Marsh in Union County  
o Multi‐year, worst‐case scenario 
o Climate change model options presentation  

 Present Step 3 draft report for feedback 
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Technical Committee Meeting and Steering Committee Meeting: February 20, 2017 
 

Steering Committee Meeting and Stakeholder Meeting 7: March 6, 2018 (Step 4 Kickoff) 

 Present Step 3 report for comments 

 Step 4 brainstorm 

Collaboration Tasks 

Task 3A: Meetings, Collaboration, and Technical Review 

This task is will include meetings of the Steering Committee and Technical Committee approximately 
once per month and meetings of the Stakeholder Committee/public approximately once per month. 

Report Development Tasks 

Task 3B: Data Collection 

This task will be carried out primarily by the Technical Committee and will include the following 
steps: 

1. Develop a list of available water demand data and their sources. 

2. Develop a list of parties responsible for gathering the required information. 

3. Develop a schedule for data gathering/analysis. 

Task 3C: Water Supply/Demand Analysis 

Demand will be assessed in terms of existing and future needs for agricultural, municipal, and 
ecological water users. This will also encompass a hazards and vulnerabilities assessment to identify 
potential sources of conflict.  

Task 3D: Integrated Water Resources Needs and Vulnerabilities Report 

After the data analysis has been completed, an outline for the Integrated Water Resources Needs 
and Vulnerabilities Report will be drafted with input from the Technical Committee and presented 
to the Steering Committee and then the Stakeholder Committee by January 2018.  

Once the outline gains general approval, a draft Integrated Water Resources Needs and 
Vulnerabilities Report will be completed by February 2018. 

Through additional reviews of the Technical Committee, the Integrated Water Resources Needs and 
Vulnerabilities Report will be developed by March 2018. Data used and specific analysis performed 
are anticipated to change as the other steps bring new data and questions to light. 
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 Project Management and Administration Tasks 

The Integrated Water Resources Needs and Vulnerabilities Report development tasks will be completed 
with management and administrative support.  This support includes preparing for and overseeing 
meetings, public outreach, progress reporting, billing, and expense tracking. 

Task 3E: Project Management and Reporting 

This task includes general support and management as well as a semi-annual progress report to be 
submitted to the OWRD in December 2017. 

The Step 4 Work Plan will be developed and reviewed in conjunction with the Integrated Water 
Resources Needs and Vulnerabilities Report, as it is anticipated that this report will inform elements 
needed in the Step 4 Work Plan. 

Task 3F: Project Administration 

This task includes submitting requests for release of funds and other administrative requirements 
that will be completed on an ongoing basis.  

Conclusion 

At the completion of Step 3, a review of this Work Plan will be conducted to determine how best to 
proceed with creating a Work Plan for Step 4. 

 


