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Exhibit O 1 
Water Use  2 

1.0 INTRODUCTION 3 

Exhibit O provides information about anticipated water use related to the construction and 4 
operation of the Boardman to Hemingway Transmission Line Project (Project). Exhibit O 5 
explains how Idaho Power Company (IPC) will procure the needed water from municipal water 6 
sources,1 and how no groundwater permit, surface water permit, or water right transfer will be 7 
required. Exhibit O demonstrates the water use will be minimal and will not result in adverse 8 
impacts to water resources. 9 

2.0 APPLICABLE RULES AND AMENDED PROJECT ORDER 10 
PROVISIONS 11 

2.1 Site Certificate Application Requirements 12 

Oregon Administrative Rule (OAR) 345-021-0010(1)(o) provides Exhibit O must include the 13 
following information regarding the anticipated water use during construction and operation of 14 
the Project: 15 

(A) A description of the use of water during construction and operation of the proposed 16 
facility;  17 

(B) A description of each source of water and the applicant's estimate of the amount of 18 
water the facility will need during construction and during operation from each source 19 
under annual average and worst-case conditions; 20 

(C) A description of each avenue of water loss or output from the facility site for the uses 21 
described in (A), the applicant's estimate of the amount of water in each avenue under 22 
annual average and worst-case conditions and the final disposition of all waste water; 23 

. . .2  24 

(E) If the proposed facility would not need a groundwater permit, a surface water permit 25 
or a water right transfer, an explanation of why no such permit or transfer is required for 26 
the construction and operation of the proposed facility. 27 

(F) If the proposed facility would need a groundwater permit, a surface water permit or a 28 
water right transfer, information to support a determination by the [Energy Facility Siting 29 
Council, or Council] that the Water Resources Department should issue the permit or 30 
transfer of a water use, including information in the form required by the Water 31 
Resources Department under OAR chapter 690, divisions 310 and 380. 32 

(G) A description of proposed actions to mitigate the adverse impacts of water use on 33 
affected resources. 34 

                                                            
1 Project impacts on municipal water providers are set forth in Exhibit U, Public Services. 
2 The Amended Project Order provides that Subsection (D) of OAR 345-021-0010(1)(o) does not apply to the Project. 
Subsection (D) applies only to thermal power plants. Because the Project does not include a power plant, Subsection 
(D) does not apply to the Project. 
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2.2 Amended Project Order 1 

The Amended Project Order states that the Project’s site certificate application must include all 2 
the information provided for in OAR 345-021-0010(1)(0), except Subsection D. Additionally, the 3 
Amended Project Order includes the following discussion: 4 

Exhibit O of the application must identify the sources of water to be used during 5 
construction and operation of the proposed facility, the water right under which the water 6 
would be provided, the quantity of water needed, and the means of disposal of all water 7 
discharges from the proposed facility. The application shall provide evidence and 8 
analysis to determine whether a new water right or water right transfer is required, and if 9 
so, evidence that supports a finding by the Council that the water right should be issued. 10 
[See ORS Chapter 537 (Appropriation of Water Generally) or transfer of a water use 11 
under ORS Chapter 540 (Transfer or Forfeiture of Water Rights), including a discussion 12 
and evaluation of all relevant factors, including those factors listed in ORS 537.153(2) 13 
and (3), ORS 537.170(8) and OAR Chapter 690, Divisions 310 (Water Right Application 14 
Processing) and 380 (Water Right Transfers).] 15 

Water not obtained from a municipal supplier would require a limited license. Because 16 
such licenses cannot authorize use or discharge of water outside a single basin, multiple 17 
limited licenses may be required. Limited licenses are under Council jurisdiction. 18 

If a new water right, water right transfer, or limited license is required, Exhibit O must 19 
include adequate evidence for the Council to evaluate and make findings approving the 20 
required permit or license. The applicant should consult with the Oregon Water 21 
Resources Department (OWRD) to ensure that all information otherwise required by 22 
OWRD is included in the site certificate application. 23 

(Amended Project Order, Section III(o)). 24 

3.0 ANALYSIS 25 

3.1 Analysis Area 26 

The analysis area for Exhibit O includes all areas within the Site Boundary, which is defined as 27 
“the perimeter of the site of a proposed energy facility, its related or supporting facilities, all 28 
temporary laydown and staging areas, and all corridors and micrositing corridors proposed by 29 
the applicant” (OAR 345-001-0010(55)). The Site Boundary encompasses the following facilities 30 
in Oregon: 31 

• The Proposed Route, consisting of 270.8 miles of new 500-kilovolt (kV) electric 32 
transmission line, removal of 12 miles of existing 69-kV transmission line, rebuilding of 33 
0.9 mile of a 230-kV transmission line, and rebuilding of 1.1 miles of an existing 138-kV 34 
transmission line; 35 

• Four alternatives that each could replace a portion of the Proposed Route, including the 36 
West of Bombing Range Road Alternative 1 (3.74 miles), West of Bombing Range Road 37 
Alternative 2 (3.7 miles), Morgan Lake Alternative (18.5 miles), and Double Mountain 38 
Alternative (7.4 miles); 39 

• One proposed 20-acre station (Longhorn Station);  40 

• Ten communication station sites of less than ¼-acre each and two alternative 41 
communication station sites; 42 

• Permanent access roads for the Proposed Route, including 206.3 miles of new roads 43 
and 223.2 miles of existing roads requiring substantial modification, and for the 44 
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Alternative Routes including 30.2 miles of new roads and 22.7 miles of existing roads 1 
requiring substantial modification; and 2 

• Thirty-one temporary multi-use areas and 299 pulling and tensioning sites of which four 3 
will have light-duty fly yards within the pulling and tensioning sites. 4 

The Project features are fully described in Exhibit B, and the Site Boundary for each Project 5 
feature is described in Exhibit C, Table C-24. The location of the Project features and the Site 6 
Boundary is outlined in Exhibit C. 7 

3.2 Methods 8 

Estimated quantities of Project water use were provided by IPC’s engineering group and IPC’s 9 
engineering contractor, who have experience that qualifies them to make these estimates, as 10 
detailed in Exhibit D. Municipal water providers located within the counties where the Project is 11 
proposed were contacted to verify that they have adequate water available to provide water for 12 
the Project without impacting their supplies. 13 

3.3 Water Uses 14 

OAR 345-021-0010(1)(o)(A): A description of the use of water during construction and 15 
operation of the proposed facility. 16 

Construction of the Project transmission lines, access roads, communication stations, and the 17 
proposed Longhorn Station will require water. In addition, water would be needed for potable 18 
and sanitary purposes. Major water uses are for transmission line structure foundations and 19 
station foundations, access road construction, dust control during right-of-way clearing, station 20 
grading and site work, and re-seeding restoration work upon Project completion. A minor 21 
amount of water will be used to establish station landscaping where required during 22 
construction. Drilling and fire prevention also may require minor amounts of water. 23 

In the construction of the transmission line foundations, if the concrete is not obtained from 24 
commercial sources, but prepared at the batch plants located at multi-use areas, water will be 25 
transported to the concrete batch plant sites where it will be used to mix concrete. From the 26 
batch plants, the concrete (ready-mix) will be transported to the structure sites in concrete 27 
trucks for use in foundation installations. For analysis and certification purposes, it is assumed 28 
that all concrete will be produced at the multi-use areas. However, wherever possible concrete 29 
will be purchased from commercial aggregate plants, thereby reducing the amount of water 30 
storage and water use at multi-use areas. 31 

Other water uses during foundation construction include water to prepare drilling slurry required 32 
to maintain excavations for drilled shaft foundation construction, if required due to soil 33 
conditions, and water used by concrete trucks to wash chutes and drums after delivering 34 
concrete. 35 

Water usage for access road construction is primarily for moisture conditioning of new bladed 36 
roads necessary to achieve adequate compaction to support heavy equipment travel.  37 

Construction of the transmission lines and related facilities will generate a temporary increase in 38 
fugitive dust. Water will be applied to disturbed areas and unpaved roadways using water trucks 39 
as needed to minimize dust.  40 

During construction, a minor amount of water will be needed for potable and sanitary purposes. 41 
Construction workers will need to have access to potable water for drinking and hand-washing 42 
purposes. Sanitary services will be provided by local, licensed sanitary service providers. 43 
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Sanitary service providers will be responsible for legally obtaining any water needed for their 1 
services on the Project.  2 

Water usage for restoration will include the water needed to prepare and apply the hydro mulch 3 
to help stabilize disturbed slopes and reseeding of disturbed work areas after construction 4 
activities are complete. 5 

Water usage for station construction will be primarily for dust control during site preparation 6 
work. During this period, construction equipment will be cutting, moving, and compacting the 7 
subgrade surface. As a result, water will be used to compact the subgrade material prior to 8 
foundation construction, and trucks providing dust control will make as many as one pass per 9 
hour over the station site. Once site preparation work is complete, concrete for the placement of 10 
foundations will become the largest use of water, and dust control will be minimal. 11 

If station landscaping is required, drought-tolerant plants will be used to minimize watering 12 
requirements after plant establishment. 13 

Normal operations and maintenance of the transmission line and station will require a small 14 
amount of water. A restroom facility will be located in the control and communication equipment 15 
building at the Longhorn Station. This facility will be connected to the City of Boardman’s water 16 
and sewer system. 17 

3.4 Water Sources and Estimated Amounts 18 

OAR 345-021-0010(1)(o)(B): A description of each source of water and the applicant's 19 
estimate of the amount of water the facility will need during construction and during operation 20 
from each source under annual average and worst-case conditions. 21 

The Project will contract with municipal water providers along the transmission-line route, 22 
including the City of Boardman, City of Pendleton, City of La Grande, Baker City, and City of 23 
Ontario, most likely under contracts between the water providers and the Project construction 24 
contractor. If needed, the contracts could be executed directly between the water providers and 25 
IPC.  26 

IPC mailed letters to each water provider requesting documentation that they are willing and 27 
able to provide water, and confirming that doing so would not adversely impact their ability to 28 
provide water for other uses or restrict future growth. These letters are included in 29 
Attachment O-1, followed by written responses from water providers. Representatives for two 30 
municipal water providers have stated that they have adequate supply to fulfill Project needs 31 
during construction; the remainder of the representative have not responded despite multiple 32 
attempts at communication. All municipal water providers have previously responded and stated 33 
that they have adequate supply to fulfill Project needs. As explained above, minor amounts of 34 
water will be required during operation and maintenance at the proposed Longhorn Station. 35 
Water provider contacts include: 36 

• Kevin Kennedy, City of Boardman Public Works, publicworks@cityofboardman.com; 37 

• Bob Patterson, City of Pendleton Public Works, bob.patterson@ci.pendleton.or.us; 38 

• Norman Paullus, Jr., City of La Grande Public Works, publicworks@cityoflagrande.org; 39 

• Michelle Owen, Baker City Public Works, mowen@bakercity.com; and 40 

• Jerry Elliott, P.E., City of Ontario Public Works, jerry.elliott@ch2m.com. 41 

During construction, water obtained from these contracted sources will be pumped into tanker 42 
trucks at locations indicated by municipal providers and transported to the multi-use areas. 43 
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Approximately 36.5 million gallons will be needed during the approximately 36-month 1 
construction period. A breakdown of the anticipated water requirements by county is included in 2 
Table O-1a. The amount of water required for the Project is equivalent to approximately 112.1 3 
acre-feet, or the amount of water that 83 typical families use over the same time period (based 4 
on the Environmental Protection Agency (2016) estimate of 400 gallons per day per family, 5 
applied over the 3-year construction schedule). This water use estimate, and the estimates in 6 
Table O-1a, include all water uses related to the Project, including the water uses at the related 7 
and supporting facilities, such as the multiple-use areas and light-duty fly yards. The estimates 8 
in Table O-1b include all water uses related to the Project if the alternative routes are selected. 9 
As seen in Table O-1a and O-1b, the alternatives and their comparable segments of the 10 
Proposed Route would not vary in the total amount of water estimated for use. 11 

The amount of water required for dust control will depend on precipitation, temperature, soil 12 
conditions, and frequency of use. Dust control water application may also include eco-safe 13 
biodegradable, liquid copolymers to stabilize unpaved road surfaces and manage fugitive dust 14 
where extended use is anticipated. Average water use for dust control along the transmission 15 
line and related facilities was estimated assuming that one 3,000-gallon water truck will operate 16 
in each county, emptying its tank twice per day during construction. However, it is anticipated 17 
that the use of water will be more heavily concentrated over the earlier portions of the schedule 18 
during access road construction, foundation construction and tower erection. Water for dust 19 
control at the Longhorn Station was estimated based on the specific construction sequence 20 
planned at that facility. Worst-case water use for the Project would occur if the weather were 21 
exceptionally dry with high temperatures, which would require additional water for dust control. 22 
Worst-case estimates (shown in Table O-1a and O-1b) were calculated assuming a 50 percent 23 
increase in water use for all Project dust control throughout construction. The worst-case 24 
estimate of 54.8 million gallons (approximately 168.3 acre-feet) of water for Project construction 25 
would be equivalent to irrigating approximately 2 to 3 acres of alfalfa for one season. The worst-26 
case water usage would be relatively minor in comparison to existing agricultural use. 27 

As each municipality has confirmed sufficient available capacity to meet the estimated water 28 
needs of the Project, impacts to above-ground (surface water) or below-ground (groundwater) 29 
water supplies are not anticipated as a result of Project construction or operation.  30 

The amount of water required for operation of the Project is minor. The restroom facility at the 31 
Longhorn Station is estimated to use approximately 30 gallons per day (11,000 gallons 32 
annually). This facility will be connected to the City of Boardman’s water and sewer system.  33 
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Table O-1a. Estimated Water Use for Proposed Route Construction Activities by County1,2 

Route County Water Source 

Dust 
Abatement3 

(gal.) 

Foundation 
Construction4 

(gal.) 

Road 
Construction5 

(gal.) 
Restoration6 

(gal.) 
Station4 

(gal.) 

Comm. 
Station4 

(gal.) 

Total Water, 
2020–2022 

(gal.) 

Annual 
Average Water 
Use (gal./year) 

Total Worst-
Case Water 
Use7 (gal.) 

Proposed 
Route Morrow 

City of 
Boardman 
Public Works  

4,614,787 725,156 270,800 633,000 209,125 0 6,452,869 2,150,956 9,679,303 

Umatilla 
City of 
Pendleton 
Public Works 

3,983,290 528,281 281,200 713,000 0 0 5,505,771 1,835,257 8,260,457 

Union 
City of La 
Grande Public 
Works 

3,886,137 554,531 216,400 697,000 0 13,125 5,367,193 1,789,064 8,044,227 

Baker Baker City 
Public Works 

6,606,433 951,563 446,400 1,040,000 0 8,750 9,053,145 3,017,715 13,579,718 

Malheur City of Ontario 
Public Works 

7,189,353 1,138,594 486,800 1,342,000 0 17,500 10,174,247 3,391,416 15,270,708 

Total 26,280,000 3,898,125 1,701,600 4,425,000 209,125 39,375 36,553,225 12,184,408 54,834,413 
1 Owyhee County is not included because it is outside the Oregon portion of the Project. 
2 Typical operation and maintenance activities will not require water, with the exception of water required for fire protection during extreme fire conditions, which is 

estimated as 3,000 gallons per year. Drought tolerant plant materials will be used during revegetation of disturbed areas to minimize watering requirements after plant 
establishment. 

3 Average water use for dust control along the transmission line and related facilities was estimated assuming that a single construction crew would require one 3,000-
gallon water truck to empty tank four times per day during construction. Due to the project size, it is assumed that two separate construction crews would be utilized 
during construction, resulting in a total of 24,000 gallons of water per day for dust control purposes during construction.  

4 Average water use for construction of foundations and switching and communication stations was estimated assuming that mixing of wet concrete (4,000 pounds per 
square inch mix) would consume 35 gallons/cubic yard of concrete and concrete washout (for chutes and drums) would consume 25 percent of the amount required for 
concrete mixing, or 8.75 gallons/cubic yard of concrete. For analysis and certification purposes, it is assumed that all concrete will be produced within the same county 
that it is used for construction. 

5 Average water use for road construction was estimated assuming that 4,000 gallons of water would be needed for every mile of new or improved access road.  
6 Average water use for site restoration was estimated assuming that 1,000 gallons would be needed for every acre revegetated. 
7 Worst-case estimates were calculated assuming a 50 percent increase in all water uses throughout construction.  

gal. – gallons 

 
  



Boardman to Hemingway Transmission Line Project Exhibit O 

 AMENDED PRELIMINARY APPLICATION FOR SITE CERTIFICATE Page O-7 

Table O-1b. Estimated Water Use for Alternative Route Construction Activities by County1,2 

Route County 
Water 

Source 

Dust 
Abatement3 

(gal.) 

Foundation 
Construction4 

(gal.) 

Road 
Construction5 

(gal.) 
Restoration6 

(gal.) 
Station4 

(gal.) 

Comm. 
Station4 

(gal.) 

Total Water, 
2020–2022 

(gal.) 

Annual 
Average Water 
Use (gal./year) 

Total Worst-
Case Water 
Use7 (gal.) 

Double 
Mountain 

Malheur City of 
Ontario 
Public 
Works 

777,227 111,563 62,000 157,000 0 4,375 1,112,165 370,722 1,668,247 
 

Morgan 
Lake 

Union City of La 
Grande 
Public 
Works 

1,845,915 269,063 118,800 367,000 0 4,375 2,605,152 868,384 3,907,729 
 

West of 
Bombing 
Range 
Road 

Morrow City of 
Boardman 
Public 
Works  

 194,307   160,781   22,000  54,000  0 0 431,088 143,696 646,632 
 

Total 2,817,449 541,406 202,800 578,000 0 8,750 4,148,405 1,382,802 6,222,608 
1 Owyhee County is not included because it is outside the Oregon portion of the Project. 
2 Project operations will not require water. 
3 Average water use for dust control along the transmission line and related facilities was estimated assuming that a single construction crew would require one 3,000-

gallon water truck to empty tank four times per day during construction. Due to the project size, it is assumed that two separate construction crews would be utilized 
during construction, resulting in a total of 24,000 gallons of water per day for dust control purposes during construction.  

4 Average water use for construction of foundations and switching and communication stations was estimated assuming that mixing of wet concrete (4,000 pounds per 
square inch mix) would consume 35 gallons/cubic yard of concrete and concrete washout (for chutes and drums)would consume 25 percent of the amount required for 
concrete mixing, or 8.75 gallons/cubic yard of concrete. For analysis and certification purposes, it is assumed that all concrete will be produced within the same county 
that it is used for construction. 

5 Average water use for road construction was estimated assuming that 4,000 gallons of water would be needed for every mile of new or improved access road.  
6 Average water use for site restoration was estimated assuming that 1,000 gallons would be needed for every acre revegetated. 
7 Worst-case estimates were calculated assuming a 50 percent increase in all water uses throughout construction.  

gal. – gallons 
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3.5 Water Losses 1 

OAR 345-021-0010(1)(o)(C): A description of each avenue of water loss or output from the 2 
facility site for the uses described in (A), the applicant's estimate of the amount of water in 3 
each avenue under annual average and worst-case conditions and the final disposition of all 4 
wastewater. 5 

Water used during construction for dust control (approximately 26.3 million gallons) and hydro-6 
mulching restoration will infiltrate into the ground or evaporate into the atmosphere. The amount 7 
of water used for dust control will be sufficiently small that runoff will not occur outside of the 8 
Site Boundary. Water used for foundations (approximately 3.9 million gallons) will remain in the 9 
concrete mix. Management and handling of concrete truck washout areas and disposal of 10 
excess or degraded drilling slurry are addressed in Exhibit V. No Project wastewater will be 11 
discharged into wetlands, lakes, rivers, or streams. No water use or discharges are anticipated 12 
during operations.  13 

3.6 Explanation for No Permits or Transfers 14 

OAR 345-021-0010(1)(o)(E): If the proposed facility would not need a groundwater permit, a 15 
surface water permit or a water right transfer, an explanation of why no such permit or 16 
transfer is required for the construction and operation of the proposed facility. 17 

The Project’s need for water primarily occurs during construction of the Project. Water will be 18 
procured from municipal suppliers along the Project, and no groundwater permit, surface water 19 
permit, or water right transfer will be required. The municipal water rights will allow use for 20 
industrial purposes such as a transmission line project. Because no new water rights will be 21 
necessary for the Project, neither a limited license for construction use nor other water right 22 
permits will be required. 23 

Attachment O-1 summarizes IPC communications with the municipal suppliers, who have each 24 
indicated willingness and ability to supply water for the Project. Letters from IPC to water suppliers 25 
requesting documentation that they are willing and able to provide water and responses from 26 
water providers are included in Attachment O-1. Based on communications with the municipal 27 
water providers, estimated water requirements and calculated equivalent family demand, the 28 
Project’s water requirement will be minimal and is not expected to injure any existing water rights 29 
or restrict planned future growth near the Project. 30 

3.7 Permit or Transfer Information 31 

OAR 345-021-0010(1)(o)(F): If the proposed facility would need a groundwater permit, a 32 
surface water permit or a water right transfer, information to support a determination by the 33 
Council that the Water Resources Department should issue the permit or transfer of a water 34 
use, including information in the form required by the Water Resources Department under 35 
OAR chapter 690, divisions 310 and 380. 36 

As described in the previous section, water will be procured from municipal suppliers along the 37 
Project, and no groundwater permit, surface water permit, or water right transfer will be 38 
required. As a result, this standard is not applicable. 39 
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3.8 Mitigation Measures 1 

OAR 345-021-0010(1)(o)(G): A description of proposed actions to mitigate the adverse 2 
impacts of water use on affected resources. 3 

Based on assurances from municipal water providers, which will supply Project construction 4 
needs, no adverse impacts are expected to result from water use at the Project during 5 
construction and operation. Therefore, no mitigation measures are required to address water 6 
use. 7 

4.0 CONCLUSIONS 8 

Exhibit O includes the application information provided for in OAR 345-021-0010(1)(o). 9 

5.0 COMPLIANCE CROSS-REFERENCES 10 

Table O-2 identifies the location within the application for site certificate of the information 11 
responsive to the application submittal requirements in OAR 345-021-0010(o) and the relevant 12 
Amended Project Order provisions. 13 

Table O-2. Compliance Requirements and Relevant Cross-References 14 
Requirement Location 

OAR 345-021-0010(1)(o) 
(o) Exhibit O. Information about anticipated water use during construction 
and operation of the proposed facility. The applicant shall include: 

 

(A) A description of the use of water during construction and operation of 
the proposed facility. 

Exhibit O, 
Section 3.3 

(B) A description of each source of water and the applicant's estimate of 
the amount of water the facility will need during construction and during 
operation from each source under annual average and worst-case 
conditions. 

Exhibit O, 
Section 3.4, 
Table O-1a and 
Table O-1b 

(C) A description of each avenue of water loss or output from the facility 
site for the uses described in (A), the applicant's estimate of the amount of 
water in each avenue under annual average and worst-case conditions and 
the final disposition of all wastewater. 

Exhibit O, 
Section 3.5 

(E) If the proposed facility would not need a groundwater permit, a surface 
water permit or a water right transfer, an explanation of why no such permit 
or transfer is required for the construction and operation of the proposed 
facility. 

Exhibit O, 
Section 3.6 

(F) If the proposed facility would need a groundwater permit, a surface 
water permit or a water right transfer, information to support a 
determination by the Council that the Water Resources Department should 
issue the permit or transfer of a water use, including information in the form 
required by the Water Resources Department under OAR chapter 690, 
divisions 310 and 380. 

Exhibit O, 
Section 3.7 

(G) A description of proposed actions to mitigate the adverse impacts of 
water use on affected resources. 

Exhibit O, 
Section 3.8 
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Requirement Location 
Amended Project Order, Section III(o) 
Exhibit O of the application must identify the sources of water to be used 
during construction and operation of the proposed facility, the water right 
under which the water would be provided, the quantity of water needed, 
and the means of disposal of all water discharges from the proposed 
facility. The application shall provide evidence and analysis to determine 
whether a new water right or water right transfer is required, and if so, 
evidence that supports a finding by the Council that the water right should 
be issued. [See Oregon Revised Statute (ORS) Chapter 537 (Appropriation 
of Water Generally) or transfer of a water use under ORS Chapter 540 
(Transfer or Forfeiture of Water Rights), including a discussion and 
evaluation of all relevant factors, including those factors listed in ORS 
537.153(2) and (3), ORS 537.170(8) and OAR Chapter 690, Divisions 310 
(Water Right Application Processing) and 380 (Water Right Transfers).] 

Exhibit O, 
Section 3.4, 
Section 3.6 

Water not obtained from a municipal supplier would require a limited 
license. Because such licenses cannot authorize use or discharge of water 
outside a single basin, multiple limited licenses may be required. Limited 
licenses are under Council jurisdiction. 

Exhibit O, 
Section 3.6 

If a new water right, water right transfer, or limited license is required, 
Exhibit O must include adequate evidence for the Council to evaluate and 
make findings approving the required permit or license. The applicant 
should consult with the Oregon Water Resources Department (OWRD) to 
ensure that all information otherwise required by OWRD is included in the 
site certificate application. 

Exhibit O, 
Section 3.6 

6.0 RESPONSE TO COMMENTS FROM REVIEWING AGENCIES  1 

Table O-3 identifies the location within the application for site certificate of the information 2 
responsive to comments received from reviewing agencies. 3 

Table O-3. Reviewing Agency and Public Comments 4 
Reviewing Agency Comment Location 

Impacts to water sources should be addressed in Exhibit I (especially 
erosion and sediment control and impacts of herbicide use); on above- 
and below-ground water supplies, Exhibit O (Water use and sources), 
Exhibit P (especially impacts to fish-bearing streams from construction 
activities and herbicide use). 

Exhibit O, 
Section 3.3, 
Section 3.5, 
Attachment O-1; 
Exhibit I; Exhibit P1 

7.0 REFERENCES 5 

Environmental Protection Agency. 2016. Water Sense [Internet]. Available online at: 6 
http://www.epa.gov/WaterSense/pubs/indoor.html. 7 
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 AMENDED PRELIMINARY APPLICATION FOR SITE CERTIFICATE O-1-1 

The following table summarizes preliminary communications with municipal water providers who are willing and have adequate water 
available to supply the Project. The water volumes in this table represent the initial Project estimates, which were revised during 
subsequent Project design. The current estimates are presented in Table O-1 of this exhibit. All of the listed suppliers have provided 
IPC with either oral or written assurances that the amounts of water requested by IPC will be available at the time of construction. In 
addition, IPC mailed letters to municipal water providers requesting documentation that they are willing and able to provide water 
(based on the updated estimates), and confirming that doing so would not adversely impact the providers’ ability to provide water for 
other uses or restrict future growth. These letters are included following the summary table below, followed by written responses from 
water providers. 

County Water Source 

Preliminary 
Estimates of 

Water Quantity 
Needed (gallons) Contact Person Municipal Water Provider Assurance 

Morrow Boardman 8,760,262 Kevin Kennedy 
Public Works Director 
(541) 481-9252 
kennedyk@cityofboardman.com 

Kevin Kennedy provided written assurance: “This letter 
is to confirm the City of Boardman’s water supply can 
meet your project demands in the estimated amount of 
2,920,087 gallons per year. Totaling 8,760,262 gallons 
over a three-year period.”  
 
Letter, 10/17/2016  

Umatilla Pendleton 7,497,417 Bob Patterson, P.E. 
Public Works Director 
(541) 966-0241 
bob.patterson@ci.pendleton.or.us  

"Water can be supplied if the project commences. 
Contract arrangements can be made at that time." 
 
Email, 11/9/2016 

Union La Grande 7,310,261 Norman J Paullus, Jr. 
Public Works Director 
(541) 962-1325 
publicworks@cityoflagrande.org 

Norman J. Paullus, Jr. provided written assurance: “The 
City remains committed to providing water for this 
project. Supplying water for this project would not 
significantly impact the City’s ability to meet other water 
needs or provide water for other users.” 
 
Letter, 10/30/2015 
 
No response received in 2016. 
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County Water Source 

Preliminary 
Estimates of 

Water Quantity 
Needed (gallons) Contact Person Municipal Water Provider Assurance 

Baker Baker City 12,356,361 Michelle Owen 
Public Works Director 
(541) 523-6541 
mowen@bakercity.com  

“Water usage has changed since my last 
correspondence with your firm. Idaho Power’s earlier 
letter in 2012 states the project would require 861,000 
gallons each year for three years during the 
construction. The letter form last month now requests 
1,479,000 gallons per year, a significant increase. In 
addition to the increased quantity requested, the City 
has experienced two years in a row of reduced supply 
from our watershed that has caused the need to restrict 
usage to large irrigation customers such as the golf 
course and parks. 
 
While I still anticipate the City of Baker City would be 
able to supply the quantity of water requested over 
three years, there may be times when the amount of 
water per day is restricted in order to meet the regular 
demands of the City." 
 
Letter, 11/30/2015  
 
No response received in 2016. 

Malheur Ontario 13,768,923 Jerry T. Elliott P.E. 
Water and Wastewater Operations 
(541) 889-8011 
Jerry.elliott@ch2m.com 

“Your request for water estimated at approximately 1.7 
million gallons per year over a three year period is well 
within the capabilities of our water infrastructure 
capacity. Our current water treatment facilities have the 
capability to produce over 10 million gallons per day of 
potable water. Your demands would not significantly 
impact our ability to safely and effectively service our 
current customer obligations. Nor would it impair our 
ability to provide water for other uses.” 
 
Letter, 12/1/2015  
 
No response received in 2016. 
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Letters to Water Providers 
  



 

 

 
 
5 October 2016 

Mr. Kevin Kennedy, Public Works Director 
City of Boardman, Public Works Department 
200 City Center Circle  
P.O. Box 229 
Boardman, Oregon 97818 
publicworks@cityofboardman.com 

Subject:  Idaho Power’s Boardman to Hemingway 500 kV Transmission Line Project 

Dear Mr. Kennedy: 

Idaho Power Company (IPC) is filing the Final Application for Site Certificate to the Oregon 
Energy Facility Siting Council (EFSC) in which we are proposing to construct the Boardman to 
Hemingway Project (Project) with a projected in-service date no earlier than 2022. Construction 
is expected to take between 2 and 3 years. More information is available at 
http://www.boardmantohemingway.com/.  

We reached out to you in October 2015 to re-confirm water availability from the City of 
Boardman for the Boardman to Hemingway Transmission Line Project and to request whether 
providing the estimated amount of water needed for the Project would significantly impact the 
City of Boardman’s ability to meet other water needs or provide water for other users.  We 
appreciate your timely written response to our requests in the past, confirming the City of 
Boardman’s water supply could meet the Project demands at those times. 

As required by Oregon’s Department of Energy, EFSC, we are re-verifying the water availability 
of the City of Boardman for the Project and whether providing the estimated amount of water 
needed for the Project would significantly impact the City of Boardman’s ability to meet other 
water needs or provide water for other users. 

The major water needs for the Project would occur during construction, and include water for 
foundation concrete mixing and dust control during grading and site work. In Morrow County, 
Project water needs for construction are estimated at approximately 8,760,262 gallons, or 
approximately 2,920,087 gallons per year for three years. 

Based on our preliminary communications with you (in June 2011 and November 2015), it is our 
understanding that the City of Boardman’s water supplies are adequate to meet Project needs 
in Morrow County (estimated above) without affecting your ability to serve other water demands 
and without restricting planned future growth. Also, we understand that the City of Boardman’s 
water rights allow use for industrial purposes such as a transmission line project. 



IPC respectfully requests acknowledgement of this letter and a written response by the City of 
Boardman confirming water availability and indicating whether providing the estimated amount 
of water needed for the Project would impact your ability to provide water. IPC intends to submit 
your letter as documentation for the EFSC permitting process. Formal contracting for water 
would occur at a later time, if the Project is approved and permitted. 

I appreciate your assistance in this matter. If you have questions or comments, please contact 
me at your convenience. 

Respectfully submitted, 
 

 
Todd Adams 
Project Leader 
Idaho Power Company 
PO Box 70 
Boise, ID 83707 
tadams@idahopower.com



 

 

5 October 2016 
Mr. Bob Patterson, P.E. 
Public Works Director 
City of Pendleton, Public Works Department 
500 Southwest Dorion Avenue 
Pendleton, Oregon 97801-2090 
bob.patterson@ci.pendleton.or.us 

Subject: Idaho Power’s Boardman to Hemingway 500 kV Transmission Line Project 

Dear Mr. Patterson: 

Idaho Power Company (IPC) is filing the Final Application for Site Certificate to the Oregon 
Energy Facility Siting Council (EFSC) in which we are proposing to construct the Boardman to 
Hemingway Project (Project) with a projected in-service date no earlier than 2022. Construction 
is expected to take between 2 and 3 years. More information is available at 
http://www.boardmantohemingway.com/.  

We reached out to you in October 2015 to re-confirm water availability from the City of 
Pendleton for the Boardman to Hemingway Transmission Line Project and to request whether 
providing the estimated amount of water needed for the Project would significantly impact the 
City of Pendleton’s ability to meet other water needs or provide water for other users.  We 
appreciate your timely written response to our requests in the past, confirming the City of 
Pendleton’s water supply could meet the Project demands at those times. 

As required by Oregon’s Department of Energy, EFSC, we are re-verifying the water availability 
of the City of Pendleton for the Project and whether providing the estimated amount of water 
needed for the Project would significantly impact the City of Pendleton’s ability to meet other 
water needs or provide water for other users. 

The major water needs for the Project would occur during construction, and include water for 
foundation concrete mixing and dust control during grading and site work. In Umatilla County, 
Project water needs for construction are estimated at approximately 7,497,417 gallons, or 
approximately 2,499,139 gallons per year for three years. 

Based on our preliminary communications with you (in June 2011 and November 2015), it is our 
understanding that the City of Pendleton’s water supplies are adequate to meet Project needs in 
Umatilla County (estimated above) without affecting your ability to serve other water demands 
and without restricting planned future growth. Also, we understand that the City of Pendleton’s 
water rights allow use for industrial purposes such as a transmission line project. 

IPC respectfully requests acknowledgement of this letter and a written response by the City of 
Pendleton confirming water availability and indicating whether providing the estimated amount 
of water needed for the Project would impact your ability to provide water. IPC intends to submit 



your letter as documentation for the EFSC permitting process. Formal contracting for water 
would occur at a later time, if the Project is approved and permitted. 

I appreciate your assistance in this matter. If you have questions or comments, please contact 
me at your convenience. 

 

Respectfully submitted, 
 

 
Todd Adams 
Project Leader 
Idaho Power Company 
PO Box 70 
Boise, ID 83707 
tadams@idahopower.com   



 

 

5 October 2016 

Mr. Norman J. Paullus, Jr. 
City of La Grande 
Public Works Director 
800 X Avenue 
La Grande, OR 97850 
publicworks@cityoflagrande.org 

Subject: Idaho Power’s Boardman to Hemingway 500 kV Transmission Line Project 

Dear Mr. Paullus: 

Idaho Power Company (IPC) is filing the Final Application for Site Certificate to the Oregon 
Energy Facility Siting Council (EFSC) in which we are proposing to construct the Boardman to 
Hemingway Project (Project) with a projected in-service date no earlier than 2022. Construction 
is expected to take between 2 and 3 years. More information is available at 
http://www.boardmantohemingway.com/.  

We reached out to you in October 2015 to re-confirm water availability from the City of La 
Grande for the Boardman to Hemingway Transmission Line Project and to request whether 
providing the estimated amount of water needed for the Project would significantly impact the 
City of La Grande’s ability to meet other water needs or provide water for other users.  We 
appreciate your timely written response to our requests in the past, confirming the City of La 
Grande’s water supply could meet the Project demands at those times. 

As required by Oregon’s Department of Energy, EFSC, we are re-verifying the water availability 
of the City of La Grande for the Project and whether providing the estimated amount of water 
needed for the Project would significantly impact the City of La Grande’s ability to meet other 
water needs or provide water for other users. 

The major water needs for the Project would occur during construction, and include water for 
foundation concrete mixing and dust control during grading and site work. In Union County, 
Project water needs for construction are estimated at approximately 7,310,261 gallons, or 
approximately 2,436,754 gallons per year for three years. 

Based on our preliminary communications with you (in June 2011 and November 2015), it is our 
understanding that the City of La Grande’s water supplies are adequate to meet Project needs 
in Union County (estimated above) without affecting your ability to serve other water demands 
and without restricting planned future growth. Also, we understand that the City of La Grande’s 
water rights allow use for industrial purposes such as a transmission line project. 

IPC respectfully requests acknowledgement of this letter and a written response by the City of 
La Grande confirming water availability and indicating whether providing the estimated amount 
of water needed for the Project would impact your ability to provide water. IPC intends to submit 



your letter as documentation for the EFSC permitting process. Formal contracting for water 
would occur at a later time, if the Project is approved and permitted. 

I appreciate your assistance in this matter. If you have questions or comments, please contact 
me at your convenience. 

 

 

Respectfully submitted, 
 

 
Todd Adams 
Project Leader 
Idaho Power Company 
PO Box 70 
Boise, ID 83707 
tadams@idahopower.com   



 

 

5 October 2016 

Ms. Michelle Owen, Public Works Director 
Baker City, Public Works Department 
1655 First Street 
P.O. Box 650  
Baker City, OR 97814 
mowen@bakercity.com 

Subject: Idaho Power’s Boardman to Hemingway 500 kV Transmission Line Project 

Dear Ms. Owen: 

Idaho Power Company (IPC) is filing the Final Application for Site Certificate to the Oregon 
Energy Facility Siting Council (EFSC) in which we are proposing to construct the Boardman to 
Hemingway Project (Project) with a projected in-service date no earlier than 2022. Construction 
is expected to take between 2 and 3 years. More information is available at 
http://www.boardmantohemingway.com/.  

We reached out to you in October 2015 to re-confirm water availability from the City of Baker 
City for the Boardman to Hemingway Transmission Line Project and to request whether 
providing the estimated amount of water needed for the Project would significantly impact the 
City of Baker City’s ability to meet other water needs or provide water for other users.  We 
appreciate your timely written response to our requests in the past, confirming the City of Baker 
City’s water supply could meet the Project demands at those times. 

As required by Oregon’s Department of Energy, EFSC, we are re-verifying the water availability 
of the City of Baker City for the Project and whether providing the estimated amount of water 
needed for the Project would significantly impact the City of Baker City’s ability to meet other 
water needs or provide water for other users. 

The major water needs for the Project would occur during construction, and include water for 
foundation concrete mixing and dust control during grading and site work. In Baker County, 
Project water needs for construction are estimated at approximately 12,356,361 gallons, or 
approximately 4,118,787 gallons per year for three years. 

Based on our preliminary communications with you (in June 2011 and November 2015), it is our 
understanding that the City of Baker City’s water supplies are adequate to meet Project needs 
in Baker County (estimated above) without affecting your ability to serve other water demands 
and without restricting planned future growth. Also, we understand that the City of Baker City’s 
water rights allow use for industrial purposes such as a transmission line project. 

IPC respectfully requests acknowledgement of this letter and a written response by Baker City 
confirming water availability and indicating whether providing the estimated amount of water 
needed for the Project would impact your ability to provide water. IPC intends to submit your 



letter as documentation for the EFSC permitting process. Formal contracting for water would 
occur at a later time, if the Project is approved and permitted. 

I appreciate your assistance in this matter. If you have questions or comments, please contact 
me at your convenience. 

 

Respectfully submitted, 
 

 
Todd Adams 
Project Leader 
Idaho Power Company 
PO Box 70 
Boise, ID 83707 
tadams@idahopower.com   



 

 

5 October 2016 

Mr. Jerry T. Elliot P.E. 
Water and Wastewater Operations 
444 SW 4th Street 
Ontario, OR 97914 
Jerry.elliot@ch2m.com 

Subject: Idaho Power’s Boardman to Hemingway 500 kV Transmission Line Project 

Dear Mr. Elliot: 

Idaho Power Company (IPC) is filing the Final Application for Site Certificate to the Oregon 
Energy Facility Siting Council (EFSC) in which we are proposing to construct the Boardman to 
Hemingway Project (Project) with a projected in-service date no earlier than 2022. Construction 
is expected to take between 2 and 3 years. More information is available at 
http://www.boardmantohemingway.com/.  

We reached out to you in October 2015 to re-confirm water availability from the City of Ontario 
for the Boardman to Hemingway Transmission Line Project and to request whether providing 
the estimated amount of water needed for the Project would significantly impact the City of 
Ontario’s ability to meet other water needs or provide water for other users.  We appreciate your 
timely written response to our requests in the past, confirming the City of Ontario’s water supply 
could meet the Project demands at those times. 

As required by Oregon’s Department of Energy, EFSC, we are re-verifying the water availability 
of the City of Ontario for the Project and whether providing the estimated amount of water 
needed for the Project would significantly impact the City of Ontario’s ability to meet other water 
needs or provide water for other users. 

The major water needs for the Project would occur during construction, and include water for 
foundation concrete mixing and dust control during grading and site work. In Malheur County, 
Project water needs for construction are estimated at approximately 13,768,923 gallons, or 
approximately 4,589,641 gallons per year for three years. 

Based on our preliminary communications with you (in December 2015), it is our understanding 
that the City of Ontario’s water supplies are adequate to meet Project needs in Malheur County 
(estimated above) without affecting your ability to serve other water demands and without 
restricting planned future growth. Also, we understand that the City of Ontario’s water rights 
allow use for industrial purposes such as a transmission line project. 

IPC respectfully requests acknowledgement of this letter and a written response by the City of 
Ontario confirming water availability and indicating whether providing the estimated amount of 
water needed for the Project would impact your ability to provide water. IPC intends to submit 



your letter as documentation for the EFSC permitting process. Formal contracting for water 
would occur at a later time, if the Project is approved and permitted. 

I appreciate your assistance in this matter. If you have questions or comments, please contact 
me at your convenience. 

 

 

Respectfully submitted, 
 

 
Todd Adams 
Project Leader 
Idaho Power Company 
PO Box 70 
Boise, ID 83707 
tadams@idahopower.com 
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